

MICE Magnetic shielding meeting: 2013-04-23: 15:00 BST

Venue at RAL: CR05 R18 (phone conference details circulated)

Present:

1. Actions

- **KL:** Add summary of Wang measurements of the stray field to agenda for next week's meeting.
- **CMacW:** Coordinate meeting to discuss the schedule.

2. Magnetic model of MICE Hall:	PS
3. Magnetic model of tracker cryostat	KM
4. Magnetic model of racks and R9	MG
5. Stray field measurements at Wang	PH
6. Partial return yokes: magnetic analysis and design	HW
7. Progress on magnetic measurements and validation of model	IT
7.1 Progress on assessment of substation-components	JW
8. Schedule and plans, discussion	CMacW
• Milestones:	
○ Modelling validation: Jun13;	
○ Tracker shielding plan: Dec13; and	
○ Infrastructure and facilities shielding: Apr14.	

8. DONM:

30Apr13; 15:00 BST

10. AoB

Summary of actions: