
MICE	  Magnetic	  shielding	  meeting:	  2013-‐10-‐15:	  14:00	  BST	  

Phone	  conference:	  

Present:	  KL,	  HW,	  LF,	  JT,	  CMacW	  

1.	  	  Introduction:	  	   	   	   	   	   	   	   	   KL	  
• Discussion	  of	  review	  out	  come	  and	  whether	  we	  should	  make	  a	  response.	  	  Many	  issues	  exist	  

in	  devising	  a	  more	  detailed	  conceptual	  design	  for	  the	  Step	  VI	  shield.	  	  We	  agreed	  to	  write	  a	  
response	  to	  the	  recommendations	  for	  A.	  Nichols	  in	  which	  we	  explain	  that	  we	  would	  expect	  
to	  use	  the	  tracker	  shields	  with	  the	  break	  point	  at	  the	  FC	  as	  it	  is	  at	  present.	  

• We	  also	  discussed	  the	  issue	  of	  a	  visit	  by	  S.	  Plate.	  	  We	  agreed	  that	  HW	  will	  poll	  S.	  Plate	  once	  
more	  and	  JT	  and	  SP	  will	  discuss	  to	  find	  most	  appropriate	  time.	  

• CMacW,	  JT,	  KL:	  Collaborate	  on	  response	  to	  review	  points.	  

2.	  Status	  of	  PRY:	  

2.1	  Design:	  	   	   	   	   	   	   	   	   	   HW/SP	  
• See	  slides.	  	  Points	  noted:	  

o Forces	  seem	  to	  be	  bounded	  at	  ~a	  few	  kN.	  	  Change	  in	  critical	  temperature	  due	  to	  
presence	  of	  magnetic	  field	  from	  yoke	  also	  seems	  small.	  	  Need	  to	  start	  dialogue	  with	  
magnet	  experts.	  

2.2	  Integration:	  	   	   	   	   	   	   	   	   JT	  
• Work	  progressing	  on	  getting	  some	  agreement	  on	  yoke	  design	  with	  S.	  Plate.	  	  	  

3.	  Magnetic	  analysis	  update:	  	   	   	   	   	   	   PS	  
• No	  report	  this	  week.	  

4.	  Paper	  discussion	  
• No	  discussion	  this	  time.	  

5.	  DONM	  
• 29Oct13;	  14:00	  

6.	  AoB	  
• Talks	  at	  the	  collaboration	  meeting:	  

o Outcome	  of	  review	  and	  response	  to	  recommendations:…………….HW	  
o Implementation	  in	  the	  Hall:.………………………………………………………..JT	  
o Production	  of	  PRY:……………………………………………………………………….SP	  

	  


