

Magnetic shielding meeting: 2012-12-12: 15:00 GMT

Conference Room 1, R1 (phone conference details circulated)

Present:

1. Actions:

- **ABr:** Pursue development of test of non-standard lengths of Cryomech hoses
- **KL:** Liaise with ISIS to set up joint meeting after Christmas.

2. Status of review of items in Hall and contacts with system owners: LF/MOM

3. Status of magnetic model of MICE Hall: PS

4. Modelling the SS and FC situations: PH (SS) and VB (FC)

5. Status reports:

Racks behind north wall: TH, IM

Compressors along west wall: JT

Rack room 2: JT, JW, IM

6. Discussion of options:

Partial return yokes: HW

7. Consideration of shielding for tracker: PS, MC, CMacW

8. DONM:

12Dec12; 15:00 GMT; last meeting before the New Year

Meeting with ISIS to be confirmed

9. AoB

Summary of actions: